
DTT / MTT / MLK Expressway Extension Project

Exhibit B5 - Utility Baseline Schedule

Activity ID Activity Description
ROW Acquisition

Required
OD TF Start Finish

Successor

Activity ID
Successor Activity Description

Successor

Activity Start
Conflict # Sheet #

New Midtown Tunnel

Portsmouth Approach

PTS-UTIL-03.T4 Relocate Telephone (Sheet 3) - Level 3 [T4] No 60 209 8/24/2012 10/22/2012 PTS-UTIL-03.T7 Relocate VDOT TC Duct (Sheet 4) - SKW [T7] 10/23/2012 T4 3

PTS-MOBI-015 Mobilize Heavy Equipment - Portsmouth Approach 5/6/2013 T4 3

PTS-SITE-010 Construct Relocation of Overheight Truck Turnaround 6/11/2013 T4 3

PTS-SOE-010 Drive SOE Sheet Piles - Portsmouth Cut & Cover 6/11/2013 T4 3

PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 12/4/2013 T4 3

PTS-SITE-045 Construct Ramp "P" (Phase 5) 11/7/2014 T4 3

PTS-UTIL-04.E1 Relocate Electric (Sheet 4) - Dominion VA Power [E1, E2] Yes 60 15 2/28/2013 4/28/2013 PTS-UTIL-04.T4 Relocate Telephone (Sheet 4) - Level 3 [T4] 3/6/2013 E1, E2 4

PTS-MOBI-015 Mobilize Heavy Equipment - Portsmouth Approach 5/6/2013 E1, E2 4

PTS-SITE-010 Construct Relocation of Overheight Truck Turnaround 6/11/2013 E1, E2 4

PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 12/4/2013 E1, E2 4

PTS-UTIL-04.T3 Relocate Telephone / FO Cable (Sheet 4) - AT&T [T3] Yes 90 36 9/5/2013 12/3/2013 PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 12/4/2013 T3 4

PTS-UTIL-04.T4 Relocate Telephone (Sheet 4) - Level 3 [T4] Yes 60 15 3/6/2013 5/4/2013 PTS-MOBI-015 Mobilize Heavy Equipment - Portsmouth Approach 5/6/2013 T4 4PTS-UTIL-04.T4 Relocate Telephone (Sheet 4) - Level 3 [T4] Yes 60 15 3/6/2013 5/4/2013 PTS-MOBI-015 Mobilize Heavy Equipment - Portsmouth Approach 5/6/2013 T4 4

PTS-SITE-010 Construct Relocation of Overheight Truck Turnaround 6/11/2013 T4 4

PTS-SOE-010 Drive SOE Sheet Piles - Portsmouth Cut & Cover 6/11/2013 T4 4

PTS-UTIL-04.T3 Relocate Telephone / FO Cable (Sheet 4) - AT&T [T3] 9/5/2013 T4 4

PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 12/4/2013 T4 4

PTS-SITE-045 Construct Ramp "P" (Phase 5) 11/7/2014 T4 4

PTS-UTIL-05.E3 Relocate Electric (Sheet 5) - Dominion VA Power [E3, E4, E5, E6] Yes 60 35 12/10/2012 2/7/2013 PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 12/4/2013 E3, E4, E5, E6 5

PTS-SOE-010 Drive SOE Sheet Piles - Portsmouth Cut & Cover 6/11/2013 E3, E4, E5, E6 5

PTS-UTIL-05.T4 Relocate Telephone (Sheet 5) - Level 3 [T4, T5, T9] 2/8/2013 E3, E4, E5, E6 5

PTS-UTIL-04.E1 Relocate Electric (Sheet 4) - Dominion VA Power [E1, E2] 2/28/2013 E3, E4, E5, E6 5

PTS-MOBI-015 Mobilize Heavy Equipment - Portsmouth Approach 5/6/2013 E3, E4, E5, E6 5

PTS-UTIL-05.T3 Relocate Telephone / FO Cable (Sheet 5) - AT&T [T3] Yes 90 36 4/9/2013 7/7/2013 PTS-UTIL-04.T3 Relocate Telephone / FO Cable (Sheet 4) - AT&T [T3] 9/5/2013 T3 5

PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 12/4/2013 T3 5

PTS-UTIL-05.T4 Relocate Telephone (Sheet 5) - Level 3 [T4, T5, T9] Yes 60 36 2/8/2013 4/8/2013 PTS-UTIL-05.T3 Relocate Telephone / FO Cable (Sheet 5) - AT&T [T3] 4/9/2013 T4, T5, T9 5

PTS-MOBI-015 Mobilize Heavy Equipment - Portsmouth Approach 5/6/2013 T4, T5, T9 5

PTS-SOE-010 Drive SOE Sheet Piles - Portsmouth Cut & Cover 6/11/2013 T4, T5, T9 5

PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 12/4/2013 T4, T5, T9 5

TSYS-ELEC-050 Set Generators 12/10/2015 T4, T5, T9 5

PTS-UTIL-06.T1 Relocate Telephone / FO Cable (Sheets 6, 7) - Verizon [T1, T2] Yes 60 19 12/10/2012 2/7/2013 DRED-SOE-P10 Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (South) 2/8/2013 T1, T2 6

PTS-SITE-015 Construct Relocation of Port Road "A" 3/7/2013 T1, T2 6

DRED-SOE-P05 Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (North) 5/20/2013 T1, T2 6DRED-SOE-P05 Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (North) 5/20/2013 T1, T2 6

PTS-SITE-010 Construct Relocation of Overheight Truck Turnaround 6/11/2013 T1, T2 6

Norfolk Approach

NFK-UTIL-12.PP1 Relocate Power Poles (Sheet 12) - Dominion VA Power [PP#1, PP#6] No 60 72 2/4/2013 4/4/2013 NFK-UTIL-12.T24 Relocate Telephone (Sheet 12) - AT&T [T24] 4/20/2013 PP#1, PP#6 12

NFK-MOBI-015 Mobilize Heavy Equipment - Norfolk Approach 8/19/2013 PP#1, PP#6 12

NFK-SOE-010 Drive SOE Sheet Piles - Norfolk Cut & Cover 10/1/2013 PP#1, PP#6 12

NFK-SOE-005 Drive SOE Sheet Piles - Norfolk Boat Section 1/13/2014 PP#1, PP#6 12

NFK-UTIL-12.T16 Relocate Telephone (Sheet 12) - Verizon / AT&T [T16, T17, T18] Yes 60 72 11/21/2012 1/19/2013 NFK-UTIL-12.PP1 Relocate Power Poles (Sheet 12) - Dominion VA Power [PP#1, PP#6] 2/4/2013 T16, 17, T18 12

NFK-UTIL-12.T24 Relocate Telephone (Sheet 12) - AT&T [T24] 4/20/2013 T16, 17, T18 12

NFK-MOBI-015 Mobilize Heavy Equipment - Norfolk Approach 8/19/2013 T16, 17, T18 12

NFK-SOE-010 Drive SOE Sheet Piles - Norfolk Cut & Cover 10/1/2013 T16, 17, T18 12

NFK-SOE-005 Drive SOE Sheet Piles - Norfolk Boat Section 1/13/2014 T16, 17, T18 12

NFK-UTIL-12.T20 Relocate Telephone (Sheet 12) - Level 3 [T20] Yes 60 72 6/19/2013 8/17/2013 NFK-UTIL-12.E26 Relocate DVP / VDOT Electric (Sheet 12) - SKW [E26, E27] 8/19/2013 T20 12

NFK-MOBI-015 Mobilize Heavy Equipment - Norfolk Approach 8/19/2013 T20 12

NFK-SOE-010 Drive SOE Sheet Piles - Norfolk Cut & Cover 10/1/2013 T20 12

NFK-SOE-005 Drive SOE Sheet Piles - Norfolk Boat Section 1/13/2014 T20 12

NFK-SITE-035 Construct Ramp "N" (Phase 4A) 6/29/2015 T20 12

NFK-SITE-065 Construct Ramp "N" & Gore (Phase 4A) 6/29/2015 T20 12

NFK-UTIL-12.T24 Relocate Telephone (Sheet 12) - AT&T [T24] Yes 60 72 4/20/2013 6/18/2013 NFK-UTIL-12.T20 Relocate Telephone (Sheet 12) - Level 3 [T20] 6/19/2013 T24 12

NFK-MOBI-015 Mobilize Heavy Equipment - Norfolk Approach 8/19/2013 T24 12

NFK-SOE-010 Drive SOE Sheet Piles - Norfolk Cut & Cover 10/1/2013 T24 12NFK-SOE-010 Drive SOE Sheet Piles - Norfolk Cut & Cover 10/1/2013 T24 12

NFK-SOE-005 Drive SOE Sheet Piles - Norfolk Boat Section 1/13/2014 T24 12

NFK-UTIL-14.T23 Relocate Telephone (Sheet 14) - Level 3 [T23] No 60 77 9/30/2012 11/28/2012 NFK-UTIL-14.E16 Relocate VDOT Electric (Sheet 14) - SKW [E16, E29] 11/29/2012 T23 14

HARB-WTRL-N15 Open Cut / J&B / Tie-In Water Line - Norfolk Approach 2/11/2013 T23 14

ITS-MTTE-010 East of MTT - Rough-in exposed conduit 5/12/2015 T23 14

ITS-MTTE-015 East of MTT - Install devices and cable 11/23/2015 T23 14

ITS-MTTE-020 East of MTT - Install signs and supports 12/2/2015 T23 14

NFK-UTIL-14.T24 Relocate Telephone (Sheet 14) - AT&T [T24] No 60 77 7/12/2012 9/9/2012 NFK-UTIL-14.T23 Relocate Telephone (Sheet 14) - Level 3 [T23] 9/30/2012 T24 14

HARB-WTRL-N15 Open Cut / J&B / Tie-In Water Line - Norfolk Approach 2/11/2013 T24 14

ITS-MTTE-010 East of MTT - Rough-in exposed conduit 5/12/2015 T24 14

ITS-MTTE-015 East of MTT - Install devices and cable 11/23/2015 T24 14

ITS-MTTE-020 East of MTT - Install signs and supports 12/2/2015 T24 14

NFK-UTIL-14C.E30 Relocate Distribution Service (Sheet 14C) - Dominion VA Power [E30] Yes 30 43 11/12/2012 12/11/2012 NFK-UTIL-14C.G2 Relocate 1 1/4" - 2" Gas (Sheet 14C) - Virginia Natural Gas [G2, G4] 11/25/2012 E30 14C

NFK-UTIL-12.PP1 Relocate Power Poles (Sheet 12) - Dominion VA Power [PP#1, PP#6] 2/4/2013 E30 14C

HARB-WTRL-N15 Open Cut / J&B / Tie-In Water Line - Norfolk Approach 2/11/2013 E30 14C

NFK-MOBI-015 Mobilize Heavy Equipment - Norfolk Approach 8/19/2013 E30 14C

NFK-UTIL-14C.G2 Relocate 1 1/4" - 2" Gas (Sheet 14C) - Virginia Natural Gas [G2, G4] Yes 30 43 11/25/2012 12/24/2012 NFK-UTIL-14C.T26 Protect CATV (Sheet 14C) - SKW [T26] 12/26/2012 G2, G4 14C

HARB-WTRL-N15 Open Cut / J&B / Tie-In Water Line - Norfolk Approach 2/11/2013 G2, G4 14C
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MLK Expressway Extension

Phase 1

MLK.1-UTIL-06.G24 Relocate 2" Gas (Sheets 6, 7) - Columbia Gas [G24] Yes 30 98 1/7/2013 2/5/2013 MLK.1-UTIL-19.G20 Relocate 2" - 3" Gas (Sheet 19) - Columbia Gas [G20] 3/16/2013 G24 6

MLK.4-UTIL-25.G9 Abandon 1 1/4" - 1 1/2" - 2" Gas (Sheet 25) - Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 G24 6

MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 G24 6

TREX.1-RELO-005 Relocate Trexler Avenue 6/11/2013 G24 6

MLK.2-UTIL-16.G18 Relocate 3" Gas (Sheet 16) - Columbia Gas [G18] 6/28/2013 G24 6

MLK.1-UTIL-06.PP78 Relocate Power Poles (Sheet 6) - Dominion VA Power [PP#78, PP#79] Yes 22 71 2/8/2013 3/1/2013 MLK.2-UTIL-19.PP52 Relocate OHE to UGE (Sheet 19) - Dominion VA Power [PP#52, PP#53] 3/30/2013 PP#78, PP#79 6

MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 PP#78, PP#79 6

TREX.1-RELO-005 Relocate Trexler Avenue 6/11/2013 PP#78, PP#79 6

MLK.4-UTIL-25.PP21 Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39] 10/1/2013 PP#78, PP#79 6

MLK.1-UTIL-07.PP76 Relocate Power Poles (Sheet 7) - Dominion VA Power [PP#76, PP#77] Yes 22 109 1/17/2013 2/7/2013 MLK.2-UTIL-19.PP52 Relocate OHE to UGE (Sheet 19) - Dominion VA Power [PP#52, PP#53] 3/30/2013 PP#76, PP#77 7

MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 PP#76, PP#77 7

TREX.1-RELO-005 Relocate Trexler Avenue 6/11/2013 PP#76, PP#77 7TREX.1-RELO-005 Relocate Trexler Avenue 6/11/2013 PP#76, PP#77 7

MLK.4-UTIL-25.PP21 Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39] 10/1/2013 PP#76, PP#77 7

MLK.1-UTIL-08.PP75 Relocate Power Pole (Sheet 8) - Dominion VA Power [PP#75] No 22 146 8/16/2012 9/6/2012 MLK.2-UTIL-16.PP51 Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#51, PP#54] 8/22/2012 PP#75 8

MLK.2-UTIL-15.E9 Relocate Electric / Duct & Power Poles (Sheet 15) - Dominion VA Power [E9, PP#56, PP#57] 8/28/2012 PP#75 8

MLK.2-UTIL-16.PP49 Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#49, PP#50] 8/28/2012 PP#75 8

MLK.2-UTIL-16.PP55 Protect Power Pole (Sheet 16) - SKW  [PP#55] 9/7/2012 PP#75 8

MLK.1-UTIL-08.W18 Relocate 12" Water (Sheet 8) - SKW [W18] 9/7/2012 PP#75 8

MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 PP#75 8

REN.1-PILE-C05 Drive Test Piles - Ramp EN - Unit C 8/20/2013 PP#75 8

MLK.1-UTIL-11.E24 Relocate Electric & Power Poles (Sheet 11) - Dominion VA Power [E24-E36, PP#67-PP#74] Yes 110 20 10/29/2012 2/15/2013 MLK.2-UTIL-19.PP52 Relocate OHE to UGE (Sheet 19) - Dominion VA Power [PP#52, PP#53] 3/30/2013 E24-E36, PP#67-PP#74 11

MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 E24-E36, PP#67-PP#74 11

REN.1-PILE-E05 Drive Test Piles - Ramp EN - Unit E 8/2/2013 E24-E36, PP#67-PP#74 11

REN.1-PILE-D05 Drive Test Piles - Ramp EN - Unit D 8/12/2013 E24-E36, PP#67-PP#74 11

MLK.4-UTIL-25.PP21 Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39] 10/1/2013 E24-E36, PP#67-PP#74 11

NPBL.1-PILE-005 Drive Test Piles (incl. Ground Improvement Test Piles) - N&P Belt Line Railroad widening 1/30/2014 E24-E36, PP#67-PP#74 11

MLK.1-UTIL-14.G19 Cap 2" Gas (Sheets 14, 15) - Columbia Gas [G19] Yes 10 88 3/14/2013 3/23/2013 MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 G19 14

ML.1-PILE-C05 Drive Test Piles - Mainline - Unit C - Phase 1 6/24/2013 G19 14

ML.1-PILE-B05 Drive Test Piles - Mainline - Unit B 7/1/2013 G19 14

COL.1-ROAD-005 Construct Columbus Avenue Driveway 1/20/2014 G19 14

MLK.1-UTIL-15.PP58 Relocate Electric / Duct & Power Poles (Sheet 15) - Dominion VA Power [PP#58, PP#59, PP#61] Yes 22 48 11/8/2012 11/29/2012 MLK.1-UTIL-15.W23 Relocate / Remove / Abandon 6" Water (Sheet 15) - SKW [W23] 11/30/2012 PP#58, PP#59, PP#61 15

MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 PP#58, PP#59, PP#61 15MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 PP#58, PP#59, PP#61 15

ML.1-PILE-C05 Drive Test Piles - Mainline - Unit C - Phase 1 6/24/2013 PP#58, PP#59, PP#61 15

SWP.1-STORM-014 Construct Storm Water Pond 14 12/29/2014 PP#58, PP#59, PP#61 15

MLK.1-UTIL-19.G20 Relocate 2" - 3" Gas (Sheet 19) - Columbia Gas [G20] Yes 30 99 3/16/2013 4/14/2013 MLK.1-UTIL-06.S12B Relocate / Remove 8" San FM (Sheets 6, 7) - SKW [S12B, S12C] 4/15/2013 G20 19

MLK.4-UTIL-25.G9 Abandon 1 1/4" - 1 1/2" - 2" Gas (Sheet 25) - Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 G20 19

RWN.2-PILE-A05 Drive Test Piles - Ramp WN - Unit A 2/18/2014 G20 19

Phase 2

MLK.2-UTIL-15.E9 Relocate Electric / Duct & Power Poles (Sheet 15) - Dominion VA Power [E9, PP#56, PP#57] No 22 274 8/28/2012 9/18/2012 MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 E9, PP#56, PP#57 15

RSW.2-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp SW 3/5/2014 E9, PP#56, PP#57 15

MLK.2-UTIL-16.G18 Relocate 3" Gas (Sheet 16) - Columbia Gas [G18] Yes 30 99 6/28/2013 7/27/2013 MLK.2-UTIL-24.G14 Abandon 1 1/2" Gas (Sheet 24) - Columbia Gas [G14] 8/30/2013 G18 16

RSW.2-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp SW 3/5/2014 G18 16

MLK.2-UTIL-16.PP49 Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#49, PP#50] No 22 274 8/28/2012 9/18/2012 MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 PP#49, PP#50 16

ML.2-PILE-D05 Drive Test Piles - Mainline - Unit D 10/1/2013 PP#49, PP#50 16

RSW.2-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp SW 3/5/2014 PP#49, PP#50 16

SWP.2-STORM-016 Construct Storm Water Pond 16 6/2/2015 PP#49, PP#50 16

MLK.2-UTIL-16.PP51 Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#51, PP#54] No 22 280 8/22/2012 9/12/2012 MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 5/31/2013 PP#51, PP#54 16

ML.2-PILE-C20 Drive Test Piles - Mainline - Unit C - Phase 2 9/23/2013 PP#51, PP#54 16

MLK.2-UTIL-19.PP52 Relocate OHE to UGE (Sheet 19) - Dominion VA Power [PP#52, PP#53] Yes 22 96 3/30/2013 4/20/2013 MLK.2-UTIL-24.PP42 Relocate Power Poles & OHE (Sheet 24) - Dominion VA Power [PP#42 - PP#44] 6/25/2013 PP#52, PP#53 19

MLK.4-UTIL-25.PP21 Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39] 10/1/2013 PP#52, PP#53 19

RWN.2-PILE-A05 Drive Test Piles - Ramp WN - Unit A 2/18/2014 PP#52, PP#53 19

MLK.2-UTIL-24.G14 Abandon 1 1/2" Gas (Sheet 24) - Columbia Gas [G14] Yes 30 99 8/30/2013 9/28/2013 MLK.2-UTIL-24.PP45 Relocate Power Poles (Sheet 24) - SKW [PP#45, PP#46] 9/30/2013 G14 24MLK.2-UTIL-24.G14 Abandon 1 1/2" Gas (Sheet 24) - Columbia Gas [G14] Yes 30 99 8/30/2013 9/28/2013 MLK.2-UTIL-24.PP45 Relocate Power Poles (Sheet 24) - SKW [PP#45, PP#46] 9/30/2013 G14 24

ML.2-PILE-H05 Drive Test Piles - Mainline - Unit H - Phase 2 12/10/2013 G14 24

SWP.2-STORM-024 Construct Storm Water Pond 24 11/19/2015 G14 24

MLK.2-UTIL-24.PP42 Relocate Power Poles & OHE (Sheet 24) - Dominion VA Power [PP#42 - PP#44] Yes 44 96 6/25/2013 8/7/2013 MLK.2-UTIL-24.PP45 Relocate Power Poles (Sheet 24) - SKW [PP#45, PP#46] 9/30/2013 PP#42-PP#44 24

MLK.4-UTIL-25.PP21 Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39] 10/1/2013 PP#42-PP#44 24

ML.2-PILE-G05 Drive Test Piles - Mainline - Unit G 10/28/2013 PP#42-PP#44 24

MLK.3-UTIL-28.PP1 Relocate Power Poles & OHE (Sheet 28) - Dominion VA Power [PP#1-PP#8] 5/6/2014 PP#42-PP#44 24

SWP.2-STORM-024 Construct Storm Water Pond 24 11/19/2015 PP#42-PP#44 24

Phase 3

MLK.3-UTIL-28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) - Columbia Gas [G1] Yes 30 236 10/17/2013 11/15/2013 MLK.3-UTIL-28.S2 Abandon 4" - 8" San FM (Sheet 28) - SKW [S2] 11/18/2013 G1 28

MLK.4-UTIL-27.G7 Abandon 1 1/4" Gas (Sheet 27) - Columbia Gas [G7] 5/22/2014 G1 28

ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 10/9/2014 G1 28

ML.3-MSE-1112 Construct MSE Walls 11 and 12 - Mainline 11/3/2014 G1 28

ML.3-EART-005 Excavate / Place Embankment Fill - Mainline 11/3/2014 G1 28

MLK.3-UTIL-28.G2 Relocate 6" Gas (Sheet 28) - Columbia Gas [G2] No 30 236 9/17/2013 10/16/2013 MLK.3-UTIL-28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) - Columbia Gas [G1] 10/17/2013 G2 28

ML.4-PILE-AB05 Drive Test Piles - Mainline - Abutment A 7/21/2014 G2 28

ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 10/9/2014 G2 28

MLK.3-UTIL-28.PP1 Relocate Power Poles & OHE (Sheet 28) - Dominion VA Power [PP#1-PP#8] Yes 22 195 5/6/2014 5/27/2014 MLK.4-UTIL-27.PP9 Relocate Power Poles & OHE (Sheet 27) - Dominion VA Power [PP#9-PP#20] 6/21/2014 PP#1-PP#8 28

MLK.3-UTIL-29.E2 Relocate Electric / Duct (Sheet 29) - Dominion VA Power [E2] 7/13/2014 PP#1-PP#8 28

ML.4-PILE-AB05 Drive Test Piles - Mainline - Abutment A 7/21/2014 PP#1-PP#8 28
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ML.4-PILE-M05 Drive Test Piles - Mainline - Unit M 7/28/2014 PP#1-PP#8 28

ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 10/9/2014 PP#1-PP#8 28

ML.3-MSE-1112 Construct MSE Walls 11 and 12 - Mainline 11/3/2014 PP#1-PP#8 28

ML.3-EART-005 Excavate / Place Embankment Fill - Mainline 11/3/2014 PP#1-PP#8 28

MLK.3-UTIL-28.T2 Relocate Telephone (Sheet 28) - Verizon / AT&T [T2] Yes 120 171 8/25/2013 12/22/2013 MLK.4-UTIL-27.T3 Relocate Telephone (Sheets 27) - Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 T2 28

ML.4-PILE-AB05 Drive Test Piles - Mainline - Abutment A 7/21/2014 T2 28

ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 10/9/2014 T2 28

MLK.3-UTIL-29.E2 Relocate Electric / Duct (Sheet 29) - Dominion VA Power [E2] No 44 190 7/13/2014 8/25/2014 MLK.3-UTIL-30.E2 Relocate Roadway Lighting (Sheet 30) - Dominion VA Power [E2, E3, E4, E5, E7] 8/26/2014 E2 29

MLK.3-UTIL-29.W2 Remove / Abandon 3" Water (Sheet 29) - SKW [W2] 8/26/2014 E2 29

ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 10/9/2014 E2 29

SWP.3-STORM-030 Construct Storm Water Pond 30 3/24/2015 E2 29

MLK.3-UTIL-30.E2 Relocate Roadway Lighting (Sheet 30) - Dominion VA Power [E2, E3, E4, E5, E7] No 44 190 8/26/2014 10/8/2014 ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 10/9/2014 E2, E3, E4, E5, E7 30

RA.3-MOT-005 Close / Detour Ramp A 10/13/2014 E2, E3, E4, E5, E7 30

RB.3-MOT-005 Close / Detour Ramp B 1/30/2015 E2, E3, E4, E5, E7 30RB.3-MOT-005 Close / Detour Ramp B 1/30/2015 E2, E3, E4, E5, E7 30

MLK.3-UTIL-30.T1 Relocate Telephone / FO Cable (Sheet 30) - Verizon / AT&T  [T1] No 120 234 2/23/2013 6/22/2013 MLK.3-UTIL-30.W1 Remove 8" Water (Sheet 30) - SKW [W1] 6/24/2013 T1 30

MLK.3-UTIL-28.T2 Relocate Telephone (Sheet 28) - Verizon / AT&T [T2] 8/25/2013 T1 30

ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 10/9/2014 T1 30

ML.3-ROAD-005 Fine grade, place sub-base, and underdrains - Mainline 12/17/2014 T1 30

Phase 4

MLK.4-UTIL-25.G9 Abandon 1 1/4" - 1 1/2" - 2" Gas (Sheet 25) - Columbia Gas [G9, G10, G11, G12, G13] Yes 30 99 5/7/2013 6/5/2013 MLK.2-UTIL-16.G18 Relocate 3" Gas (Sheet 16) - Columbia Gas [G18] 6/28/2013 G9, G10, G11, G12, G13 25

ML.2-PILE-H05 Drive Test Piles - Mainline - Unit H - Phase 2 12/10/2013 G9, G10, G11, G12, G13 25

MLK.4-UTIL-25.T16 Relocate Telephone (Sheet 25) - Verizon [T16] 3/17/2014 G9, G10, G11, G12, G13 25

ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 8/20/2014 G9, G10, G11, G12, G13 25

ML.4-PILE-I05 Drive Test Piles - Mainline - Unit I 8/27/2014 G9, G10, G11, G12, G13 25

SWP.4-STORM-025 Construct Storm Water Pond 25 12/14/2015 G9, G10, G11, G12, G13 25

MLK.4-UTIL-25.PP21 Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39] Yes 66 96 10/1/2013 12/5/2013 ML.2-PILE-H05 Drive Test Piles - Mainline - Unit H - Phase 2 12/10/2013 PP#21-PP#39 25

MLK.4-UTIL-25.T16 Relocate Telephone (Sheet 25) - Verizon [T16] 3/17/2014 PP#21-PP#39 25

MLK.3-UTIL-28.PP1 Relocate Power Poles & OHE (Sheet 28) - Dominion VA Power [PP#1-PP#8] 5/6/2014 PP#21-PP#39 25

MLK.4-UTIL-27.PP9 Relocate Power Poles & OHE (Sheet 27) - Dominion VA Power [PP#9-PP#20] 6/21/2014 PP#21-PP#39 25

ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 8/20/2014 PP#21-PP#39 25

ML.4-PILE-I05 Drive Test Piles - Mainline - Unit I 8/27/2014 PP#21-PP#39 25

ML.4-PILE-H20 Drive Test Piles - Mainline - Unit H - Phase 4 9/5/2014 PP#21-PP#39 25

MLK.4-UTIL-25.T16 Relocate Telephone (Sheet 25) - Verizon [T16] Yes 90 229 3/17/2014 6/14/2014 ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 8/12/2014 T16 25

ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 8/20/2014 T16 25ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 8/20/2014 T16 25

MLK.4-UTIL-25.T17 Relocate Telephone / FO Cable (Sheet 25) - Verizon / AT&T [T17] No 90 90 8/4/2012 11/1/2012 MLK.4-UTIL-25.T18 Relocate CATV (Sheet 25) - Verizon / AT&T [T18] 12/19/2012 T17 25

ML.2-PILE-H05 Drive Test Piles - Mainline - Unit H - Phase 2 12/10/2013 T17 25

ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 8/12/2014 T17 25

ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 8/20/2014 T17 25

ML.4-PILE-I05 Drive Test Piles - Mainline - Unit I 8/27/2014 T17 25

ML.4-PILE-H20 Drive Test Piles - Mainline - Unit H - Phase 4 9/5/2014 T17 25

MLK.4-UTIL-25.T18 Relocate CATV (Sheet 25) - Verizon / AT&T [T18] No 90 90 12/19/2012 3/18/2013 MLK.4-UTIL-27.T5 Protect Telephone (Sheet 27 ) - SKW [T5, T6, T7] 3/19/2013 T18 25

MLK.4-UTIL-25.S5C Install 8" San FM (Sheets, 25, 26) - SKW [S5C] 3/19/2013 T18 25

ML.2-PILE-H05 Drive Test Piles - Mainline - Unit H - Phase 2 12/10/2013 T18 25

ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 8/12/2014 T18 25

ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 8/20/2014 T18 25

ML.4-PILE-I05 Drive Test Piles - Mainline - Unit I 8/27/2014 T18 25

ML.4-PILE-H20 Drive Test Piles - Mainline - Unit H - Phase 4 9/5/2014 T18 25

MLK.4-UTIL-27.G3 Relocate 6" Gas (Sheet 27) - Columbia Gas [G3, G5, G6] Yes 30 171 3/23/2014 4/21/2014 MLK.4-UTIL-27.G8 Cap & Abandon 6" Gas (Sheet 27) - Columbia Gas [G8] 4/22/2014 G3, G5, G6 27

ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 8/5/2014 G3, G5, G6 27

ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 8/12/2014 G3, G5, G6 27

MLK.4-UTIL-27.G7 Abandon 1 1/4" Gas (Sheet 27) - Columbia Gas [G7] No 30 171 5/22/2014 6/20/2014 MLK.4-UTIL-27.PP9 Relocate Power Poles & OHE (Sheet 27) - Dominion VA Power [PP#9-PP#20] 6/21/2014 G7 27

ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 8/5/2014 G7 27

MLK.4-UTIL-27.G8 Cap & Abandon 6" Gas (Sheet 27) - Columbia Gas [G8] No 30 171 4/22/2014 5/21/2014 MLK.4-UTIL-27.G7 Abandon 1 1/4" Gas (Sheet 27) - Columbia Gas [G7] 5/22/2014 G8 27

ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 8/5/2014 G8 27ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 8/5/2014 G8 27

ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 8/12/2014 G8 27

MLK.4-UTIL-27.PP9 Relocate Power Poles & OHE (Sheet 27) - Dominion VA Power [PP#9-PP#20] Yes 22 171 6/21/2014 7/12/2014 MLK.3-UTIL-29.E2 Relocate Electric / Duct (Sheet 29) - Dominion VA Power [E2] 7/13/2014 PP#9-PP#20 27

RN.4-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp N 7/14/2014 PP#9-PP#20 27

ML.4-PILE-M05 Drive Test Piles - Mainline - Unit M 7/28/2014 PP#9-PP#20 27

ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 8/5/2014 PP#9-PP#20 27

MLK.4-UTIL-27.T15 Relocate Telephone / FO Cable (Sheet 27) - Verizon / AT&T [T15] No 90 173 6/18/2013 9/15/2013 MLK.4-UTIL-27.T3 Relocate Telephone (Sheets 27) - Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 T15 27

ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 8/5/2014 T15 27

ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 8/12/2014 T15 27

ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 8/20/2014 T15 27

ML.4-PILE-I05 Drive Test Piles - Mainline - Unit I 8/27/2014 T15 27

ML.4-PILE-H20 Drive Test Piles - Mainline - Unit H - Phase 4 9/5/2014 T15 27

MLK.4-UTIL-27.T3 Relocate Telephone (Sheets 27) - Verizon / AT&T [T3, T4, T12, T14] Yes 90 171 12/23/2013 3/22/2014 MLK.4-UTIL-25.T16 Relocate Telephone (Sheet 25) - Verizon [T16] 3/17/2014 T3, T4, T12, T14 27

MLK.4-UTIL-27.G3 Relocate 6" Gas (Sheet 27) - Columbia Gas [G3, G5, G6] 3/23/2014 T3, T4, T12, T14 27

ML.4-PILE-M05 Drive Test Piles - Mainline - Unit M 7/28/2014 T3, T4, T12, T14 27

ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 8/5/2014 T3, T4, T12, T14 27

ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 8/12/2014 T3, T4, T12, T14 27
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